Hunter Mill District Transportation Advisory Council (HMD TAC)
Meeting Summary

April 8, 2014
Present: Randy Dittberner, Kathryn Martin, Dick Rogers, Beverly Jurenko, Kristy

Pullen, Andy Beacher, Doug Pew, Rob Bonham, Mike Martin, Jenifer Joy
Madden, Merrily Plerce, Capt. Mike Wall, Lauren Mollerup, Rob Whitfield,
Chris Wells, Vanessa Aguayo, Paula Roberls

Next mesting: June 11

. Public Safety (Presenter: Capt. Michael Wall, Reston District Police Station)

[ ]

52% increase of DUI arrests due to targeted enforcement

April is National Distracted Driver Month

Top intersections for most distracted driver crashes: Route 7/ Colvin Run Road, Route 7/
Georgetown Pike, Route 7/ Lewinsville Road, Fairfax County Parkway/ Sunrise Valley
Drive

The week of April 7-11 is VDOT work zone awareness week

May is Bicycle Month; two bicycle events in the Hunter Mill District are Bike to Work Day
(May 16) and Bike to School Day (May 7) _

Discussion occurred about the new 3 foot passing law for bicyclists that will go into effect
on July 1, 2014 /
Rail safely preparation will be a topic on the agenda for the June 11 mesting

Il. FCDOT (Presenter: Chris Wells and Vanessa Aguayo)

L]

Fairfax County Department of Transportation will be getting additional personnsl in
response to the passage of HB2313 legislation

The new personnel will be centered around transportation project delivery

Update on Vesper Trail \

Conceptual alighment has been completed; environmental tests are being finalized;
coordination with Dominion Power is ongoing

Trail would be 10 foot with a 3 foot shoulder and a pre-fabrication bridge over the stream
Ashgrove trail rehabilitation will begin in Spring 2014 with paving of the trail

lll. VDOT (Presenter: Lauren Mollerup and Randy Dittberner)

VDOT statewide maintenance budget is $157 million

The Northern Virginia District receives $63 million for their operations

This winter's snow operation cost about $175 million dollars and there were 28
mobilizations of snow equipment

Paving lists have heen released, however there might be some time differences due to
budgetary issues

Mowing season will begin in the spring; 3 cycles during the mowing season

Fairfax County trail will be repaved starting with the portion between Route 7 and Route
29

Randy Dittberner gave an analysis of the Scapstone Drive and South Lakes Drive
intersection traffic
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4-Year Project Summary Report
Hunter Mill District

Route | District Project Name and Description Lead Ovorall Total Avail ' Start Date | End Date
No. Agency | Status | ProjEst | Funds 5- &
Proj |FCDOT FC Project No. (MIL§)} | (Mii$) | g
Type | Staff VDOT UPC No. Fund Type
XUXX HM  [Asharove Lane Trall (TMSAMS) COUNTY Design 0.850 0500 (D TBD TBD
Trall along Ashgrove Lane to western R{| TBD TBD
Tysons
TMSAMS-121 RSTP u TBD TBD
PED/ VA
BIKE C TBD TBD

Project Is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012. Project is split into two phases. In phase 1,
FCPA will repave and reinforce the existing frail on FCPA property which should bs complete in summer 2014, In phase 2, FGDOT will construct a
traif from the end of the existing trall to Westwood Center Drive.

0675 HM  |Boulah Road Walkway COUNTY ROW 1.6600 | 1.6600 { D | Nov-08 Jul-14 B
Install 4700 LF asphalt sidewalk and R| Oct13 | Jun14 | HA
crosswalks on alternate sides of Beulah -

Road from Abbotsford Drive to Coral 4YP201-PB00Y 2007 Bonds  |U| Aug-t3 | Augtd | @A

PED/ JYR -

B g:)eas(: Lane and along Clarks Crossing G| Augis Dec-15 A

Final design Is in progress. Land Acqulsition NTP Issued In Octobar 2013. 10 of 19 properties acquired. Schedule was originally adjusted due io
need for utility plats, but were later able to redesign {o avoid land rights, Deslgn was delayed five months for the redsslgn. Land Acquisition
schedule adjusted four months as a result. Utility Relocation schedule delayed six months, and Construction schedule adjusted 12 months as a
resuit,

XXXX | DR, PR, |Dulles Rail Phase 1 MWAA |Construction| 2740.000 |2740.000) B | Apr-05 Jun-10 ©
HM
Construct new stations and exiend R | Jan(8 Nov-08 ©
Metrorall from West Falls Church Stati
to W[eﬁte Avenue uren station Federal, State, U | Feb-08 Jan-10 @
TRAN | WPH Local, Tax District,
70554 MWAA C | Jan09 Mar-14 cA

Dulles Transit Pariners (DTP) claimed Scheduled Substantial Completion on February 7, 2014. MWAA anncunced on February 26, 2014, that DTP
was not in conformance with the contract requirements for substantial completion. Once DTP achleves substantial completion, this will allow the
next steps to be taken by WMATA in determining the Revenue Operations Date (ROD). Project complstion delayed six months due to additional
tesling required before turning system over 1o WMATA. For further information, see hitp://wanw.dullesmetro.com.

XXXX | DR, HM [Dulles Rali Phase 2' MWAA |Construction| 3156.000 | 330.000 | D | Jul13 Jun-16 &
Construct six new slatlons, two in Fairfax R| Ju-13 Jan-16 | &

County, and extend Mefrorail from
A W Wiehls Avenue to Route 722 In Loudoun Federal ul Jul3 Oct-16 &
PH | County 97226 C| Febid | WHB | g

Bid Packet A {Rail Stations, Systems, and Line) was awarded in May 2013. Notice to proceed was issued In July 2013 with a 60 month Deslgn-
Buifd schedule. The cost estimate with value engineering, Packet A savings, and funding the garages outside of the project brings the revised total
project estimate to $2.7 billion. The estimated cost to Fairfax County to consfruct the parking garages at Herndon and Innovation Center Stations is
$135 million. Fatrfax County is currently working on aptions to fund, deslgn, and construct the parking garages at the Herndon and Innovation -
Center stations, For further information, see hitp:/ivwww.dullesmetro.com.

Status Key: ) =Complete; &=0nSchedule; ¢ =Behind Schedule, A\ =Change Since Previcus Repor't;ﬂj =Schedule Concern;$ =Funding Concer
Phase Key: D=Design; R=Right-of-Way Acquisition; U=Ulility Relocation; G=Canstruction(includes pre-ad, bid ad, and contract award)

Tuesday, April 08, 2014




Hunter Mill District

Route | District Project Name and Description Lead Overalt Total Awall Start Date | End Date
No. Agency Status  |ProjEst | Funds E g
Proj |FCDOT FG Project No. (Mit$) | (MUS) | @& g
Type | Staff - VDOT UPC No. Fund Type
0286 [DR, HM, |Fairfax County Parkway/Franconia- VDOT [Constructlon| 0.923 1428 | D 2012 Jun-13 ©
LE, SP Springfield Parkway . .
Median Safety Improvements R NA NIA
HsiP u NIA | NIA
PRI KL
M 101017, 104002 C| Ju-13 Dec-14 &

Approximately two miles of median guardrail and curb modifications along the southern section completed in May 2013, The median of the northern
segment of the Parkway will have approximately 1.25 miles of High-Tenslon Cable barrier system. Construction on the northern section wil begin n
spring 2014 and be completed by summar 2014. Progress has been slow due to weather.

0665 HM  |Fox Mill Road/Monroe Street COUNTY ROW 0.850 0.850 | D | Nov-10 May-14 e/
Install right turn fane on WB Fox Mil R| Jun12 1 May14 | oA
Road dd i t
oad and add pedestrian improvemants RSPI01-00500 Cal 0T War3 Avad3 )
SEC
T C| Jun-i4 May-15 A

Second pre-final design submitted to VDOT in December 2013. Revising signal plan psr VDOT Trafflc Engineering comments. Additional plats
received for signal equipment easement in November 2013 and were forwarded to Land Acquisition In December 2013. Land Acquisition phase
restarted to acquire new land rights that are required. Design scheduls adjusted ten months and Construction schedule adjusted 15 months as a
resuit.

-0939 _HM  |Gosnell Road Walkway (DCBPA) COUNTY Design 0.220 0220 | D Qct-12 Feb-15 3A
Install 300 LF of walkway on east side, Ri{ Apr-i4 Noy-14 A
rth of Route 123
nori efRoute DCBPA-072 CMAQ U N/A N/A
PED/ AL
BIKE 93146 C| Apr1s Qct-15 A

Finel deslgn is in progress. Right-of-Way package was submitted 1o VDOT for authorization In January 2014. This project will be built utilizing the
countywide permit. Design complstion delayed three months for VDOT to review design plans. Land Acquisition schedule adjusted two months and
Construction schedule adjusted three months as a result.

r0674 HM  [Hunter Milt Road Bridge over Difficult VDOT Project 0.320 0320 | D 8D TED
Run {PE Only) Initiation
Replace temporary bridge with R| NA N/A
1
permaneant struciure m NIA A
SEC WPH 102691 C N/A N/A

Project scoping underway by VOOT. Design schedule will be determined after scoping is complete.

Status Key: ) =Complete; &=0nSchedule; ¢ =Behind Schedule; /A =Changs Since Previous Report;[h =Scheduls Concern; $ =Funding Gonger
Phase Key: D=Deslgn; R=Right-of-Way Acquisition; UsUtility Relacation; C=Construction(includes pre-ad, bid ad, and contract award}

Tuesday, April 08, 2014




Hunter Mill District

Route | District Project Name and Description Lead Overall Total | Avail Start Date | End Date
No. Agency | Status | ProjEst | Funds g- g
Proj |FCDOT , FC Projact No. (Mig) | (MiL$) | & g
Type | Staff VDOT UPC No. Fund Type
0674 HM  [Hunter Mill Road/Sunrise Valley Drive COUNTY Design 0.500 0500 | b | Apr-i13 Apr-15 3N
Add signalized pedestrian crosswalks, R{ Jul-i4 Mar-16 A
| , skriping, and modify signal
e ping, and modly sig FRTF01-03100 cal u| 78D TED
E;EK[{):f SS8 G| May-15 Jan-16 A

Pre-final design is in progress. The existing signals at this Intersection are part of VDOT's signal rebulld list. Traffic Signal Plans in progress. Project
pats are In progress. Dasign completion delayed one month because additiona) survey fook longer than anticipated. Land Acquisition and
Construction schedules adjusted accordingly.

HKXXX HM  ilsaac Newton Sq W (RMAG) CQUNTY{ OnHold 2517 2517 [ D TBD TBD
Widen from Isaac Newton Square south R TBD TBD
to siation enfrance and install walkway RSTP T 60 TED

E;EK[:EI WPH (o] TBD TBD

Project Is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012, Project on hotd pending outcome of
discusslon with properly owners.

0677 HM  [Old Courthouse Road Trail (TMSAMS) COUNTY| Project 0115 0116 | D TBD TBD
_ Initiafion

Trall on one side frbm Westbriar Drive R TBD TBD

noriheast to Battery Park Strest | TISANBAZE =STP 5 5D )

gﬁ(cg VA . . C TBD T8D

Project ts part of the Third Four-Year Transportation Program approved by the BOS en July 10, 2012, Project re-scoped due to right-of-way and
road alignment issuss. FCDOT currently coordinating project with necessary partles.

Aug-13 Pec-i3

0675 HM  |Plaza America Proffer Agreement COUNTY| Complete 0.230 0.230 | D] Nov-03 May-12 ©
{PAD2B)
Proffer contribution for pedestrian R | Oct-10 Nov-12 | ©
enhancements: Install walkway on
. Sunset Hills Road from Reston Center to D00448-PA02B Proffer U| Feb-13 13| @
PED, SL
Cc Town Center Parkway C eA

BIKE

Project complete.

Status Key: @) =Complele; &=0nScheduls; 3 =Rehind Sehedule; A =Change Since Previous Reporl;[:b =Schedule Concem;$ =Funding Concer
Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Tuesday, April 08, 2014




Hunter Mill District

Route | Disfrict Project Name and Description | lLead Overall Total Avail Start Date | End Date
No.. Agency | Status  |ProJEst | Funds | ¥ g
Proj |FCDOT FC Project No. (Mil$) | (mirs) | & g
Type Staif " _VDOT UPC No. Fund Type
0675 HM  [Plaza America Proffer Agreement GOUNTY| OnHeld 0.030 0030 [D{ Feb-04 Qct-05 ©
(PAD0J)
Proffer contribution for public R| ©Ocl-05 8D
ff,ﬁ,?ggg?g"g:g:{‘ cements: EB Sunsel | — 3 448-pA0G0J Profter Ul TBD TBD
PED/ SLC
BIKE ¢c| TBD TBD

Land acquisition unsuccessful. Funds may be avallable to relnitfate project after completion of walkway profect (Project No. D00448-PAGZB).

KXXX HM  |Reston Town Center Transit Station COUNTY| Complete 0.500 0500 |D| Apr13 June-13 ©
Modifications
Deslgn and construction of various site R N/A NIA
improvements at the existing facflit
provements al the existing facilty TF-000016-001 County, State | U| NA NIA
TRAN | DPWES
N G| Ju-3 Nov-13 ©
Project s complste,
0007 [DR, HM, |Route 7 from Reston Avenue to Jarrett VDOT Design 30.000 5000 | b Jun-11 TBD &
PR |Valley Drive
Widen fo 6 lanes (PE Only) R| NA NiA
NVTD Bonds, u N/A N/A
PRI 8L : Federal
© 52328 C NIA N/A

Funded through the Board's Tysons Transportation Plan. VDOT FY14-FY19 SYP includes $5.0 million for design enly. Survey complete.
Preliminary design, including alternative Intersection analysis, in progress. Group of community, BOS staff, and stateflocal government agency
stakeholders met to discuss design challenges and provide input on project scope. Second PIM held on November 8, 2013. VDOT compleled
market research study. Trafffe engineering study of HOV{Transit Janes along corridor completed in Qctober 2013, Value engineering for the project
will be held at VDOT in April 2014.

0007 | DR, HM {Route 7 from Rolling Holly Drive to VDOT |Construction| 36637 | 36.742 | D | Jul-99 Feb-12 ©
Reston Avenue
Widen to 6 lanes R Nov-11 Mar-13 )
NVTD Bonds, C &1 U | Dec-11 Oci-13 ©
{ B
PR T 52327 C | Bec12 Jun-15 &

Construction is 20% complete. Requesting additional funds for street lights.

Status Key: € =Complete; &=0nSchedule; § =Behind Schedute; A =Change Since Previous Report:]ih =Schedule Concermn: $ =Funding Concer
Phase Key: D=Design; R=Right-of-Way Acquisition; U=Ulility Relocatian; C=Construction{includes pre-ad, bid ad, and contract award)

Tuesday, April 08, 2014




Hunter Mill District

Route | District Project Name and Bescription Lead Overall Total Avail Start Date | End Date
No. - . Agency Status Proj Est | Funds g E“'?
Proj |FCDOT FC ProjoctNo. |- (MU $) | (Mil$) | un g
Type Staff VBOT UPC No, Fund Type
0007 | DR, HM [Route 7/Baron Cameron COUNTY Consiruction 0.375 0.375 [D{| Jun-12 Sep-13 DY
Avenue/Springvale Road
Add signatized pedestrian crosswalks, R | Nov-09 Aug-10 | @
slgnage, striping, and modify slgnal
: Sporatons O fy slana PBTFO1-01600 Cal U| NA NA
ED
I;IKE e C| Octt3 | Ap-i4 | gA

Part of the C&I Project Program endorsed by the BOS on Oclober 19, 2009. Construction is 60% complete. Schedule was_adjusfed in October to
match construction contract duration which was longer than estimated schedule.

0007 | HM, PR |Route 7/Route 123 interchange (Study COUNTY Study 0.350 0350 |D| Sep-i2 TBD @A
Only)
Conceptual design and iraffic operations RI MNA N/A
study to determine future Interchange
configuration or at-grade intersection 2640-035-002 C&l u NIA N/A
PRI ™ configuration c NIA A

Prolect combined with Route 7 widening from Route 123 1o [-495 Study. Ground survey is complete. Traffic counts are completed. Gonceplual
Interchange/intersection alternatives developed which will be studied further after additional Tyson Consolldated Traffic Impact Analysis (CTIA)
simulations are completed. New schedule will be developed once CTIA work is complste.

4720 HM  [Soapstone Drive Conneclor/Overpass COUNTY| Complete 0.300 0300 |D{| Apri2 Feb-14 GA
Feasihility study for connectorfoverpass R|[ NA N/A
from Sunrise Valley Drive fo S t Hill
Rontt (study onty) - RAT20X C&l ul WA WA

SEC YR ' c N/A N/A

Study is complete and final alternative recommended, Recommended alternative will be presented to the Board for approval at a fuiure date.
Presentation of recommended allernative to Hunter Mill TAG in February 2014 Once the alternative alignment Is approved, the preliminary
engineering phase will begin.

4720 HM  |Soapsfone Drive Walkway COUNTY| Utilities 1.740 1.740 Jan-10 Mar-14 SA

Instali walkway along east side from
South Lakes Drive to Snakeden Stream
Valley

D
R | Jan-i3 Qct-13 @m
Lt

26008G-07001 CMAQ Jan-13 Aug-i4 A

PED/ | WPH
BIKE

Final design Is In progress. Addressing addlitional comments from VDOT. Draft bid package was recelved from UDCD in February 2014 which will
be forwarded to VDOT. Land Acquisition completed three months after previously reported date. Ulillty refocation delayed ten months to allow for
utility deslgn, obtaining ulifity permits, and utility relocations which must be completed prior to bid advertisement (a federally funded program
requirement). Design schedule adjusted three months, and Construction scheduls adjusted seven months as a result.

70632 ‘ ¢| Sep14a | Jukis A

Status Key: (©)=Complete; &=0nSchedule; $=Behind Schedule; A\ =Changs Since Previous Report;[h=Schedule Congem:$ =Funding Concer
Phase Key: D=Design; R=Right-of-Way Acquisition; U=Ulility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Tuesday, April 08, 2014




Hunter Mill District

Route | District Project Name and Description Lead Overall Total Avall Start Date | End Date
No. Agency | Status  [ProjEst | Funds g ®
Proj |FCDOT : FC Project No, (Mil$} | (MIl§} | w g
Type Staff VDOT UPC No. Fund Type
5320 Hi  |Sunrlse Valley Drive Sidewalk (RMAG) |COUNTY]| Design 4,284 2484 |D| Aug-13 Aug-15 &
Complete missing sidewalk links from R TBD TED
Glade Drive {0 Reston Parkway (south
= T side) and pedestrian Intersection RMAG-100 U TBD T8D
8 .
BIKE improvements at Marcator Diive G| Nov-is Jun-16

Project s part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012, Intermediate design submitted to VDOT for
review and comment in December 2013, ’ .

5320 HM  {Sunrise Valley Drive Walkway (DCBPA) [COUNTY| Design 1.575 0470 | D| Sep-12 Feb-16 &
4,500 LF of 10' vide shared use path on R| Ju-14 Apr-15 A
BIKE Park Drive and Great Meadow Drive 83146 G| Aprd6 | Jukt?

Pre-final design plans were distributed for review in November 2013, Project witl require design walver for reduced buffer width, Utility relocation
work Is expected o be extensive. Geotechnical report in progress. Land acquisition phase delayed three months, but overall completion date did
not change.

5320 HM  [Sunrise Valley Drive Walkway {DCBPA} |[COUNTY| Design 1.750 0.500 | B | Sep-i2 Feb-16 &
5,000 LF of concrete sidewalk on the : R| Jul-14 Apr-15 A
South slde from Soapstong Drive to
South Lakes Drive- P DCBPA-073 CAQ u TBD T8D

PED AL

B]KEI 93146 C| Apr-16 Jul-17

Pre-final design plan was distibuted for review in Oclober 2013. Project will require design waiver for reduced buffer width. Utility relocation work s
expected o be extensive. Land acquisition phase delayed three months, but overall completion date did not change.

5320 HM  |Sunrise Valley Drive/Commerce Park COUNTY| Project 0.054 0.054 | D TBD TBD
Drive {(RMAG) Initiation
Pedestrian intersection improvements R} TBD TBD
RSTP ) TBD TBD
PED/ | 88
BIKE S c TBD TBD

Project Is part of the Third Four-Year Transporfation Program approved by the BOS on July 10, 2012, Project combined with trall profect on the
north side of Sunrise Valley Drive, DCBPA-074,

Status Key: (©) =Complete; &=0OnSchedule; @ =Behind Schedule; A =Change Since Previous Report; [} =Schedule Concern;$ =Funding Concer
Phase Key: D=Deslgn; R=Right-of- Way Acqulsition; U=Ulitity Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

Tuesday, April 08, 2014




Hunter Mill District

Route | District Project Name and Description Lead Overal Total Avall Start Date | End Date
No. Agency |  Status ProjEst | Funds | % &
Pro] |FCDOT FC Projact No. (Milg) | M) | & g
Type Staff VDOT UPC No. Fund Type
5320 HM  |Sunrise Valley Drive/Mercator Drive - COUNTY| Project 0.200 0200 | D TBD TBD
USGS (RMAG) Initiation
Pedestrian Intersection Improvements R| TED TBD
RSTP u TBD TBD
PEDY 588 '
BIKE c TBD TB8D

Project Is part of the Third Four-Year Transporiation Program approved by the BOS on July 10, 2012. Project combined W{th Sunrise Valley
Sidewalk project from Glade Drive 1o Reston Parkway, RMAG-100

5320 HM  |Sunrise Valley/Great Meadow/Centennial [COUNTY| Project 0.097 0007 | D T8D T8D
Park Drive (RMAG) Initiation
Pedestrlan Intersection improvements R| Tan 8D
RSTP u TBD TBD
PED
B|Ké’ 888 c 8D 8D

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012, Project combined with trail project on the
north side of Sunrise Valley Drive, DCBPA-074

0675 HM Sunset Hills Road Walkway COUNTY Utilities 0.240 0240 | D Dec07 Qct14 aA
Install 1,500 LF concrete sidewalk along R| Nov-10 Oct13 | @
the north side of Sunset Hills Road from

o the W&OD Trall to Michae! Faraday Court 4YP201-PB0O17 2007 Bonds Ul Jan14 | Dec-i4 | g

P )

BIKE e C | Now14 Aug-i5 A

Second Pre-final design Including TMP, Pavement Marking and Design Waiver for utility strip submitted for approval in October 2043, Comments
have besan received from VDOT which are belng addressed by FCDOT and walver will need to be resubmitted. Dasign completion delayed 13
manths due to negoliating tree compensation with land owner, redesign required due to comments from Falrfax Water, and the need to resubmit
waiver. Construction schedule was re-established as shown once land acquisition was completed.

0675 HM  |Sunset Hills Road/Town Center Parkway |COUNTY| Deslgn 0.200 0.200 |D| Aug-13 Sep-15 &
(RMAG)
Pedestrian intersection Improvements R | Aug-14 Mar-16
RMAG-99 RSTP - u TBD TBD
SFKDE] 598 C| QCct-15 Apr-16

Project Is part of the Third Four-Year Transportation Pragram approved by the BOS on July 10, 2012. infermediate design distributed in January
2014.

Status Key: (@) =Complete; §=0nSchedule; $=Behind Schedule; A =Change Since Previous Reporl;F;g =Schedule Concern;$ =Funding Concer
Phase Key: D=Deslgn; R=Right-of-Way Acquisition; U=Utllity Relacalion; C=Construction(includes pre-ad, bid ad, and contract award)

Tussday, Aprit 08, 2014




Hunter Mill District

Route | District Project Name and Descripiion Lead Overall Total Avall Start Date | End Date

No. Agency | Status  |ProjEst | Funds | 2 &
Proj |FGDOT FG Project No. (i) | (mit$) | b g
Type | Staff VDOT UPG No. Fund Type
7414 HM  |Town Center Parkway (RMAG) COUNTY Study 6.148 6.148 D T8D TBD

Underpass/Overpass connectlon across R TBD TBD
DTR - structural undergpin (study only) RSTP m TED TBD
PED.
BlKEl ste C TBD TBD

Project Is part of the Third Four-Year Transporiation Program approved by the BOS on July 10, 2012, NTP was Issued to the consultants in March
2013 for conceptual design of the bridge structure that will carry the Metrorall over future Town Genter Parkway. County requested MWAA to Issug -~
& change order to the structure. Goordination with MWAA is ongoing. Phase 2 Design-Build contract to price fina! dasign and construction of this
bridge structure. .

20K HM  Vesper Court Trall (TMSAMS) COUNTY| Design 1.000 1.000 Aug-13 Feb-16 &

Trall from Vesper Court to Route 7 at
Spring Hill Road

D
R} Mar-15 Oct-15
u T8D 8D

TMSAMS-120 RSTP
PED/ | V.
bke | G| May-16 | Jun-i7

Profect Is part of the Third Four-Year Transportation Pragram approved by the BOS on July 10, 2012. Conceptual design recelved in December
2013 and distributed to internat county agencies for review.

0828 HM  [Wiehle Ave Station Walkway/Bikeway COUNTY| ©OnHold 0.500 0.600 {D TBD 8D
{(RMAG)
Station entrance to Sunrise Valley Drive R T8D TBD
RSTP u TBD TBD
ED/
II;IKE ™ C TBD 8D

Project Is part of the Third Four-Year Transportatien Program approved by the BOS on July 10, 2012, Project Is on hold pending discussion with
property owners.

0828 HM  [Wiehle Avenue Park-and-Ride Garage MWAA | Complete | 121.400 | 121.400 Mar-10 Nov-11

Cct-10 Mar-12

D
Construct 2,300 space parking garage R
with 10 bus bays and 42 Kiss and Ride . T

spaces at ths (future) Wishle-Reston Dec-10 | Aug-13

TRAN ;- 888 East Metrorait Station -

ggee

G| Apr-11 Aug-13

Substantial completion reached one month later than previously reporied. Garage will open with the Silver Line In spring-summer 2014,

Status Key: ) =Complets; &=0nSchedule; $ =Behind Schedule; A =Change Since Previous Report; [} =Schedule Concem;$ =Funding Goncer
Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relacation; G=Construction(includes pre-ad, bld ad, and contract award)

Tuesday, April 08, 2014




Hunter Mill District

Route | District Project Name and Description Lead Overatl Total Avail Start Date | End Date

No. Agency | Status | Pro] Est | Funds gi &
Proj |FCDOT ' FC Project No. (Mils) | (MiI$) | & g
Type Staff . VDOT UPC No. Fund Type

0528 HM  iWiehle Avenue/DTR Ramps {(RMAG) COUNTY| Project 0.019 0.01¢ | D | Apri4 Mar-16 &

Inttiation
Pedestrian intarsection impravements R| Feb-16 | Sep-15
RMAG-097 RSTP U TBD 8D
PED,
Bike | C| Apr-16 | Oct16

Project is part of the Third Four-Year Transportation Program approved by the BOS on July 10, 2012, Design NTP is on hold because of a new
development at the site. NTP Is expected to be Issued in April 2014,

0828 HM  |Wiehle Avenue/lsaac Newton Sq South vBOoT ROW 0.500 0.200 (D TBD TBD
{DCBPA)
Pedestrian intersection improvemsnts R | May-14 Dec-14 &
DCBPA-076 CMAQ u TBD TBD
PED/ } WPH
BIKE 93146 c TBD TBD

VDOT will bulld and design profect and the county will acquire the land rights per agreement made In January 2013. Right-of-Way phase
documentation is In progress. Signal easements sent to Land Acquisition for review. Environmental documentation task order proposal is under
review,

0628 HM  |Wiehie Avenue/Washington & Old COUNTY| Project 0.046 0046 | B TBD TBD -
Dominion (W&OD) Trail Phase [ {(RMAG) Initlation
Trail crossing improvements to improve R TBD TBD
safet
i RMAG-098 RSTP Ul TBD TBD
EFK%I VA C TBD BD

Project is part of the Third Four-Year Transporiation Program approved by the BOS on July 10, 2012. Conceptual design in progress. Contrast
negotiations underway for design.

0828 HM  |Wiehle Avanue/Washington & Old COUNTY| Project 2237 2337 |D TBD TBD
Dominion (W&0D} Trail Phase Il {(RMAG) Initiation
Construct pedestrian/bleyele grade R| 78D TBD
arated crossin
sep 9 RMAG-102 RSTP u T8D TBD
PED, V,
BI}(EI A c| TBD TBD

Project is part of the Third Four-Year Transportation Pragram approved by the BOS on July 10, 2012, County slaff evaluating results of feasibility
study for W&OD grade separation.

L

Status Key: ) =Complete; &=0nSchedule; ¢ =Behind Schedule; A =Change Since Previous Report;ng =Schedule Concern; $ =Funding Concer
Phase Key: D=Design; R=Right-of-Way Acquisition; UsUlility Relocation; C=Construction{includes pre-ad, bid ad, and contract award)

Tuesday, April 08, 2014







